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UNIVERSIDADE FEDERAL DOS VALES DO JEQUITINHONHA E MUCURI
CLIMATIZAGAO PREDIO BIBLIOTECA E ADMINISTRACAO

CAMPUS DO MUCURI - TEGFILO OTONI - MG

CRONOGRAMA FiSICO FINANCEIRO

ITEM DESCRICAO TOTAL 12 MES 22 MES 32 MES 42 MES 52 MES 62 MES 72 MES 82 MES

% VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR
1 |SERVICOS TECNICOS, INICIAIS E ADMINISTRAGAO  |13,37%|  311.502,28 [ 16% 49.840,36 | 12% 35.822,76 | 12% 35.822,76 | 12% 35.822,76 | 12% 35.822,76 | 12% 35.822,76 | 12% 35.822,76 | 15% 46.725,34

2 |FUNDAGCOES E ESTRUTURAS 3,44% 80.189,01 | 40% 32.075,60 | 30% 24.056,70 | 25% 20.047,25 | 5% 4.009,45 - - - -
3 |ARQUITETURA E ELEMENTOS DE URBANISMO 16,77%|  390.840,59 | 0% - 10% 39.084,06 | 20% 78.168,12 | 20% 78.168,12 [ 20% 78.168,12 | 10% 39.084,06 | 10% 39.084,06 | 10% 39.084,06
4 |INSTALAGOES 11,25%|  262.104,80 | 0% - 0% - | 10% 26.210,48 | 15% 39.315,72 | 20% 52.420,96 | 25% 65.526,20 | 20% 52.420,96 | 10% 26.210,48
5 |CLIMATIZACAO 54,87%| 1.278.861,89 | 0% - 0% - | 10% 127.886,19 | 15% 191.829,28 | 20% 255.772,38 | 25% 319.715,47 | 20% 255.772,38 | 10% 127.886,19
6 |SERVICOS COMPLEMENTARES 0,30% 7.090,27 | 0% - 0% - - - - - - | 100% 7.090,27
(R$) SIMPLES 2.330.588,85 81.915,97 98.963,52 288.134,80 349.145,34 422.184,22 460.148,50 383.100,16 246.996,34

(%) SIMPLES 100% 3,51% 4,25% 12,36% 14,98% 18,11% 19,74% 16,44% 10,60%
(R$) ACUMULADO 81.915,97 180.879,49 469.014,29 818.159,63 1.240.343,85 1.700.492,35 2.083.592,51 2.330.588,85

(%) ACUMULADO 3,51% 7,76% 20,12% 35,11% 53,22% 72,96% 89,40% 100,00%

i é

>

CREA-PR 32643/D
AS BUILT PROJETOS

97

Enge Rodrigo Alves de Novaes



